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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-32-9.5/0 IN BUTTE COUNTY | N CHI CO AT 9TH AND FRANKLI N CONSTRUCTI ON | NC STEI NER, BRI AN $387,729 05/22/12 0%
03- 3E9104 MAI N STREET, AT 9TH AND OROVI LLE P O BOX 3100 2060 THI RD STREET 23 06/21/12 0%
STREET AND AT PARK AVENUE AND
CH GO CA 95927 OROVI LLE, CA 95965
HUMBOL DT 530 343. 9600 (530) 218- 3679 SUSPENDED
COVPLETE SI GNAL MODI FI CATI ON (530) 343-
HB4N WPCP
03- BUT-70-3.3/6. 1 IN BUTTE COUNTY FROMD. 7 M LE SOUTH OF DESI LVA GATES CONSTRUCTI ON LP COBORN, AL $8, 126,526 03/03/ 11 48%
03- 0E9304 EAST GRIDLEY ROAD TO 0.6 M LE NORTH P O BOX 2909 2060 3RD STREET $1,828,095 03/24/11 2204
NH- PO70- (124) E $821, 137 12/20/12
0 OF COX LANE DUBLI N CA 94568 OROVI LLE, CA 95965
o W DEN ROADWAY AND PLACE RUBBERI ZED )
(925) 829- 9220 (530) 534- 9046
HB4N SWPPP
03- BUT- 70- 11. 6/ 13. 6 IN BUTTE CO I N AND NEAR OROVI LLE FROMDE Sl LVA GATES CONSTRUCTI ON  HARGROVE, BEN $6, 610, 803 08/ 12/ 09 93%
03- 3A6314 01. M NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $6, gg;» ‘2122 285 825 22 96%
SOUTH OF ROUTE 162 SuUl TE B ’
W DEN TO 4 LANES/ EXTEND FREEWAY DUBLIN CA 94568 OROVI LLE CA 95965
(925) 829- 9220 530) 533- 4526
HE13 SWPPP (530) 533-
03- BUT-70-41.1/48. 1 ABOUT 26 M LES NORTH OF OROVI LLE FROMSI ERRA NEVADA CONSTRUCTI ON | NCJOHNSON, RYAN $603, 438 01/05/12  100%
03- 4M8204 NORTH FORK FEATHER RI VER BRI DGE12- P O BOX 50760 3881 BENATAR, SUITE C $597, 6;(5) 8% %5 g 100%
0038 TO PLUMAS COUNTY LI NE .
M CROSURFACH NG SPARKS NV 89435 C';'SSO;SOSA;EZ% 7171 07/ 23/ 12
(775) 355- 0420 (530) 604- COMPLETED
HVLA WeCP
03- BUT- 99- 26. 0/ 0 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 KNI FE RI VER CONSTRUCTI ON GRANDY, DWAYNE $629,167 07/18/12 0%
OA?aé_Eﬁlag(%o) c M LES SOUTH OF NEAL ROAD TO 0.2 M LE 1764 SKYWAY 2060 TH RD ST., SUITE ig 08/ 16/ 12 0%
9 5- (0E) HOF NEAL ROAD CHI CO CA 95928 B
) ) I NSTALL TRAFFI C Sl GNAL
-0 (530) 891- 6555 o e e e
HB4N WPCP (530) 713-
03- BUT- 99- 32. 4/ 33. 3 I'N BUTTE COUNTY | N CHI CO FROM ROUTE VI KI NG CONSTRUCTI ON COMPANY ~ HARGROVE, BEN $23,952, 831 07/08/11 21%
03-3A0424 32 UNDERCROSSI NG TO EAST FI RST AVENUE I NC $7,417,238 08/05/11
2060 3RD STREET, $410, 825 05/21/14  S1%

HB4N SWPPP

UNDERCRGSSI NG
W DEN ROADWAY AND BRI DGES

P O BOX 1508

RANCHO CORDOVA CA 95741
(916) 852- 5530

SUl TE B
OROVI LLE, CA 95965
(530) 533- 4526
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03- BUT- 191-4. 6/ 0 I N BUTTE COUNTY AT VAR OUS LOCATI ONS COAST CONSTRUCTI ON | NC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M5404 REHABI LI TATE SI X BRI DGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511, Oég gg; 83; ﬂ 83%
SAN RAFAEL CA 94903 053300“' ;;5 (3:‘2325965
(415) 444-0716 (530) 682-
HVBH WeCP
03-COL-5-7.1/29. 2 IN COLUSA, GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTI ON LPWOOD, JUSTIN $2,080,596 06/ 25/ 12 17%
03-4M2104 COUNTI ES AT VARI OUS LOCATI ONS 2554 M LLCREEK DRI VE 2707 NOTRE DAVE BLVD. 2322’ 132 81; (1);3; ig 12%
BRI DGE DECK PRESERVATI ON CHI CO, CA 95928 !
SACRAMVENTO, CA 95833 530 682. 3831
(916) 649- 4504 (530) 682-
HVBH wecP
03-COL-5-21.0/34. 4 I N COLUSA COUNTY NEAR W LLI AMS FROM DESI LVA GATES CONSTRUCTI ON LP TOLLI SON, RON $5, 150, 130 05/ 04/ 12 22%
03-4ML204 1.7 MLES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HW 21;; 132 225 %(2)5 1% 30
OVERCROSSI NG TO THE GLENN COUNTY LI NE BUBLI N CA 94568 YUBA CITY, CA 95991 '
PAVEMENT REHABI LI TATI ON .
(925) 829. 9220 (530) 682- 3995
HMLB WeCP
03- COL- 20- 10. 2/ 23. 8 IN COLUSA COUNTY | N AND NEAR DESI LVA GATES CONSTRUCTI ON LP GRANDY, DWAYNE $5,502, 661 12/09/ 11 68%
03- 1F7504 WLLI AMS FROM 3.1 M LES VEST OF P O BOX 2909 2060 3RD STREET $5, 264, 893 01/ 05/ 12 91%
NHPO- 2016- (3E ) LEESVI LLE ROAD TO 0.2 M LE EAST OF OROVI LLE, CA 95965 $299,204  08/29/12
-0 HUSTED RQAD D:;S;' 22?923368 (530) 533- 4043
AC OVERLAY, MBGR, ELECTRI CAL (925) 829-
HA22 wecP
03-ED-49-9.6/10. 1 IN EL DORADO COUNTY FROM M SSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $609, 339  05/21/12 31%
03- 3E6304 STREET NORTH TO 4.8 M LES SOUTH OF  ENG NEERI NG | NC 3065 BLAI R AVE. $1, 523 225 gg; 1% 0%
JUNCTI ON ROUTE 49/ 50 SEPARATI ON 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
PLACE HMA, REPLACE ASPHALT CONCRETE .
PLACERVI LLE CA 95667 (530)957-1110
HA22 WPCP (530) 676- 0825
03- ED- 49- 15. 6/ 23. 9 IN EL DORADO COUNTY NEAR PLACERVI LLE | NTERMOUNTAI N SLURRY SEAL | NC ALTERTON, NATHAN $770, 650 05/15/12 17%
03- 4M3404 FROM RTE 49 TO 193 SEPARATI ON TO P O BOX 50085 3065 BLAI R AVENUE ig, ggg gg; gg; g 2%
SOUTH FORK AMERI CAN RI VER BRI DGE AND PLACERVI LLE, CA 95667 '
FROM RTE 49 TO 159 SEPA WATSONVI LLE CA 950775085 (530) 957- 1110

M CROSURFACI NG (831)724- 1011

HVL WPCP



HVBH

BRI DGE DECK PRESERVATI ON

LI VERVORE CA 94550
(925) 605- 4500

PLACERVI LLE, CA 95667
(530) 957- 1110
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03- ED-50- 2.0/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT SOLEX ENERG ES YOST, RI CHARD $414,000 12/15/11 80%
03- 0AA044 THE HEADQUARTERS OFFI CE OF EQUI PMENT 11150 SANTA MONI CA BL STE1280 1801 30TH STREET $393, 338 8% ég; 12 95%
AT 34TH STREET AND STOCKTON SACRAMENTO, CA 95816
LOS ANGELES, CA 90025
BOUL EVARD. 310) 856- 3698 (916) 227- 1186
| NSTALLATI ON OF PHOTOVOLTAI C PANELS  (310) 856-
HA22
03- ED-50- 3. 5/ 17 IN EL DORADO COUNTY NEAR EL DORADO  DESI LVA GATES CONSTRUCTI ON LP WOODRUFF, JARRETT $6, 466,558 12/ 16/ 11 29%
ﬂ&éfgéﬁ‘z‘-(m ) H LLS FROM 0.3 M LE EAST OF BASS LAKEP O BOX 2909 3065 BLAIR AVE iﬁ’ 232' ‘7%; 82135 135 ig 56%
ROAD UNDERCROSSI NG TO M SSOURI  FLAT PLACERVI LLE, CA 95667 ! !
-0 ROAD OVERCROSS! NG DUBLIN CA 94568
(925) 829- 9220 (916) 416-7548 SUSPENDED
PLACE RHVA OVERLAY ON ROADWAY
HA22 wecP
03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHI NGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $884,463 05/16/11 89%
X&aEOAgi 196) E SPRINGS FROM 1.1 M LES EAST OF ENG NEERI NG | NC 3065 BLAIR AVE, P.O $676, 7;3 825 %115 1% 81%
(126) GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD BOX 2424
POS0- 1-(68) M LE WEST OF EL DORADO ROAD O PLACERVI LLE CA 95667
-0 CONSTRUCT W LDLI FE CROSSI NG PLACERVI LLE CA 95667 (530) 621- 0986
TEALO WPCP (916) 933- 7077
03- ED-50-15. 4/0 IN EL DORADO COUNTY NEAR PLACERVI LLE JEFFCO PAI NTI NG AND COATI NG  WOODRUFF, JARRETT $1, 127,031 02/16/12 0%
03- 4M2304 AT WEBER CREEK BRI DGE I NC 3065 BLAI RS LANE :g 04/02/12 0%
PREP AND PAI NT TWD BRI DGES P O BOX 1888 PLACERVI LLE, CA 95667
VALLEJO CA 94590 (530)919- 7946
HVB wecP (707) 562- 1900
03- ED-50- 16. 4/ 18. 3 IN EL DORADO COUNTY | N PLACERVILLE J M SLOVER I NC SAGER, JANET $281,033 11/03/10 0%
03-355534 FROM 0.1 M LE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $219,288 12/01/10 0%
NH( ;3050'(122) E PLACERVI LLE UNDERCROBSING TO CLAY o STE. 120 $2,565 09/11/14
STREET UNDERCROSSI NG 530) 621- 4815 SACRAMENTO CA 95834 PLANT EST
HI GHVAY PLANTI NG (530) 621- (916) 263- 4912 SATI S
HB4N WeCP
HB4N
03-ED-50-19. 1/ 0 IN EL DORADO, PLACER NEVADA, AND LEGG I NC ALTERTON, NATHAN $1,591, 852 03/27/12 53%
03-4ML904 YOLO COUNTI ES AT VARI OUS LOCATIONS 2551 2ND STREET 3065 BLAI R AVENUE $§§' 2?; 2‘11; ig; 12 1%
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03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY FROM SAVWM LL TElI CHERT CONSTRUCTI ON VESTOVER, MARK $11, 963,045 11/29/10  100%
’(3"?:; éégg??124) c UNDERCROSSI NG TO SOUTH FORK AMERI CAN P. O. BOX 1890 11323 SANDERS DRI VE $10, 488, 423 ég; %g; 12 88%
Rl VER BRI DGE NCHO
-0 APPLY HOT M X ASPHALT DAVI'S, CA 95617-1890 e Coreo A SeTaz
(530) 406- 4200 (916) 858- 8628
HA22 WeCP
03- ED-50- 53. 0/ 56. 4 NEAR KYBURZ FROM 0.8 M LE WEST OF DREAMBUI LDER WOODRUFF, JARRETT $468, 111  02/17/12 54%
03-3MB204 WRI GHTS LAKE ROAD TO FORNI TRACT ROAD 1361 E GARTEN DRI VE 3065 BLAI R AVENUE iggg ggg 83; gg; g 68%
REHABI LI TATE CULVERTS PLACENTI A CA 92870 PLACERVI LLE, CA 95667 !
(714) 646- 3697 (916) 416- 7548
HML WPCP
03-ED-50-77.3/79. 3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DI SNEY CONSTRUCTI ON | NC NANUGONDA, VEERA $15, 235,174 02/ 10/ 11 30%
'(3"?:; 1A73{JE‘ ) TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHCE BLVD $10?$S§§' éég 8% gi; 1% 69%
0 STORM WATER QUALI TY | MPROVEMENTS BURLI NGAVE CA 94010 SOUTH LAKE TAHOE, CA '
(650) 259- 9545 96150
HAd2 SWPPP (530) 218- 4803
HA22
HB4N
03-ED-50-78. 9/ 79. 5 IN EL DORADO COUNTY | N SOUTH LAKE GRANI TE CONSTRUCTI ON COVPANY  NANUGONDA, VEERA $2,793,530 04/06/12 5%
2&%;833_(128) c TAHOE FROM 0.2 M LE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHCE BLVD, igg g;g (1)‘215 g?; g 1%
BOULEVARD TO W LDWOOD AVENUE SUI TE 6 :
-0 COLD PLANE & HVA OVERLAY, DRAINAGE  VATSOWILLE CA 950775085 SOUTH LAKE TAHOE, CA SUSPENDED
(831) 724- 1011 96150
HA42 SWPPP
(530) 218- 4803
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZFUOf‘( ) ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% (1)25 gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A
-0 REPAI R EB SHOULDER AND SLOPE BELOw  PH-ACERVILLE, CA 95667 fuivaitirestaha il
(530) 621- 0986
20. 20
201130
03-ED-193-23.4/0 IN EL DORADO COUNTY NEAR PLACERVI LLE C W FOX CONSTRUCTI ON | NC VESTOVER, MARK $635, 432 06/21/12 0%
03- 1F6004 2.0 MLES NORTH OF THE SOUTH FORK 2701 SECRET LAKE TRAIL 11323 SANDERS DRI VE $0 07/16/12 0%
STP- S193- (009) E AVERI CAN FIVER BRI DcE RANCHO CORDOVA. CA 95742 $0 10/31/12
-0 CONSTRUCT GABI ON, DRAI NAGE, PAVE COOL CA 95614 (530) 682- 6348

(530) 823- 0591
HA42 WPCP
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03- ED- 193- 25. 8/ 25. 8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?—P_ZF%Of‘( ) PLACERVI LLE, ABOUT 1.2 M LES EAST OF ENG NEERI NG | NC. 3065 BLAIR AVE, P.O $88, 223 82; ig;ﬂ 29%
THE SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD BOX 2424
-0 DIR S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667
PLACE ROCK SLOPE PROTECTION I N THE ’ 530) 621- 0986
20. 20 (530)
' FAI LED
201130
03- NEV- 20- 6. 6/ 0 I N NEVADA COUNTY 5 M LES VEST OF KNI FE R VER COVPANY CULLEY, STEVEN $1, 080,538 06/15/11  100%
g?b?ggggf‘(l%) c GRASS VALLEY 0.3 M LES WEST OF PENN 1764 SKYWAY 138 NEW MOHAVK ROAD, 222421’ gg; 8;; %; 1% 81%
VALLEY DRI VE TO 0.2 EAST OF PENN STE. B ’
--0) CHI CO CA 95928
VALLEY DRI VE 530) 891. 6555 NEVADA CI TY, CA 95959
HBAN SVPPP W DEN ROADWAY AND REPLACE SI GNALS ( ) . (916) 952- 7196
03- NEV-20-12.3/17. 4 I N NEVADA, SACRAMENTO, AND YOLO DI RT AND AGGREGATE CULLEY, STEVEN $1, 893,777 12/07/11 86%
Eé;\llj-i-':?lz)gg-(@MG COUNTI ES AT VARI OUS LOCATI ONS | NTERCHANGEI NC 138 NEW MOHAWK ROAD, $1?$§§(5,'§§§ cl)S; i(l); g 82%
I NSTALL CRASH CUSHI ONS/ GUARD RAILS 20905 NE SANDY BLVD STE. B '
0 FAI RVI EW OR 97024 NEVADA GITY, CA 95959
HB1 WPCP (503) 661- 5093 (916) 952- 7196
03- NEV- 20-12. 8/ 15. 9 I N GRASS VALLEY AND | N NEVADA CI TY AT DEBRUI N CONSTRUCTI ON | NC CATANI A, DAVI D $1, 031,882 08/24/11 0%
(éimfgﬁg‘z‘ (016)2 ROUTE 20/ 174 SEPARATI ON AND AT GOLD P O BOX 1355 138 NEW MOHAVWK ROAD, 23 10/03/11 0%
) FLAT ROAD OVERCROSSI NG SU TE B
-0 POLYESTER CONCRETE AND HVA OVERLAY gg:?;. (5:':035231 NEVADA CI TY, CA 95959
Aol - (530) 218- 1752
03- NEV- 20- 36. 0/ 38. 2 I N NEVADA AND PLACER COUNTI ES AT QUI MJ CONTRACTI NG | NC CULLEY, STEVEN $321, 772 04/17/12 36%
03-3MB104 VARI QUS LOCATI ONS P O BOX 1177 138 NEW MOHAWK ROAD, $130, 9{;:5) 83; cl)i; ig 44%
REHABI LI TATE CULVERTS O XON CA 95620 SU TE B 08/ 09/ 12
(707) 693- 0289 NEVADA CI TY, CA 95959 COVPLETED
VPCP (916) 952- 7196
03- NEV-49-9.7/11. 2 I N NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9, 015, 975 05/ 08/ 10 31%
03- 2A6904 FROM 0.6 KM NORTH OF ALTA SI ERRA P O BOX 2909 MOHA $5, 385,849  06/22/10
SARR P049- ( 148) E 138 NEW MCHAWK ROAD, $347.471 01/23/13 2%

PO- 49 1- (8E)

SWPPP

DRI VE TO 0.9 KM SQUTH OF VELLSWOOD
VAY
W DEN ROADWAY

DUBLI N CA 94568
(925) 829- 9220

STE. B
NEVADA CI TY CA 95959
(530) 218- 4832
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03- NEV- 80-2. 0/ 61. 6 I N PLACER AND NEVADA COUNTI ES AT BAY LI NE CUTTI NG & CORI NG | NC MONTPLAI SI R, JARET $3, 386,581 03/07/11 65%
03- 3M5804 VARI QUS LOCATI ONS 1635 4TH STREET 11323 SANDERS DRI VE $égg, iz_ﬁ fﬁ; gg; 1% 23%
REPLACE JOI NT SEALS RANCHO CORDOVA CA 95742 ’
BERKELEY, CA 94710 (530) 587- 9804
(510) 527- 1000
HVB WPCP
03- NEV- 80- 5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC CLARK, MARTIN $62, 537,634 07/28/08  100%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 138 NEW MOHAVK ROAD $61, 044, 3;(5 ({g; 125 (1>g 98%
UNDERCROSSI NG TO 2.1 M LES EAST OF SU TE B
DONNER LAKE UNDERCRCS X\QAZIS\I)U;-Z;:RfngCA 94596 NEVADA Cl TY CA 95959
PORTLAND CEMENT CONCRETE OVERLAY . .
HAoo - (530) 587- 9827
03- NEV- 80-5. 6/ 0 I N NEVADA COUNTY ABOUT 12.4 M LES FLI NTCO PACI FI C I NC CLARK, MARTI N $4, 870,126 07/ 27/ 09 92%
OA?a %383-(189) c WEST OF TRUCKEE AT DONNER SUMM T 401 DEREK PLACE 12047 DONNER PASS $4!$I§§’ 252 (1)35 (1)25 (1)2 98%
SAFETY ROADSI DE REST AREA ROAD :
08- 0441- (9E) REPLACE BUI LDI NG ROSEVI LLE, CA 95678 TRUCKEE CA 96060
-0 (916) 757- 1000 (916) 624- 2852
HA26 SWPPP
03- NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $61, 127,533 10/ 05/ 07 77%
03- 0A6314 RCRCS ROUT 58,038,592 11/13/07
ACI M 080 - (184) E ﬁgi%ﬁgi&gl A SINGTOT 4401 DULUTH AVENUE gg NEW VOHAVK- ROAD, s $162 523 02/07/13  °°%
--0) ROSEVI LLE, CA 95678 .
REHABI LI TATE ROADVWAY
(916) 645- 4800 NEZQD/;G? ;geiA 95959
HA22 SWPPP (530) 265-
03- NEV- 80- 13. 5/ 21. 2 I N NEVADA COUNTY NEAR TRUCKEE FROM S| ERRA NEVADA CONSTRUCTI ON | NCMONTPLAI SI R, JARET $7,631,556 06/08/ 11 91%
03-3MB304 0.3 M LES EAST OF DONNER PARK P O BOX 50760 12047 DONNER PASS RD, $6, 915, 445 06/ 24/ 11 91%
ACl M 0804- (196) E OVERCROSSI NG TO TRUCKEE R VER BRI DGE STE B-6 $162,940  09/04/12
-0 NUVBER 17- 0012 (35955255'\'\/0?12335 TRUCKEE CA 96160
BONDED WEARI NG COURSE OVERLAY . .
v VPCP (530) 587- 9893
03- NEV-80-/2. 6 I'N PLACER COUNTY FROM TROY | NTERSTATE | MPROVEMENT INC  ZINK, PHIL $2, 311,266 05/30/ 12 35%
03- 4M3004 UNDERCROSI | NG TO NEVADA COUNTY LINE P O BOX 8 $518,266 07/03/12 0
33 DEPOT STREET $518, 266 10/15/12 227

HVL WPCP

AND | N NEVADA COUNTY FROM PLACER
COUNTY LINE TO 0.1 M LE EAST OF SO
GRI ND PCC PAVEMENT

FARI BAULT MN 55021
(507) 333- 2677

COLFAX, CA 95713
(530) 682- 7747
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03- NEV-174-/10.2 I' N NEVADA COUNTY | N AND NEAR GRASS GECRGE REED | NC CLARK, MARTI N $2, 620,971 06/05/12 24%
03-4M3104 VALLEY FROM PLACER COUNTY LINE TO P O BOX 4760 138 NEW MOHAVWK ROAD, $76,651 06/28/12 3%
AUBURN STREET $76, 651 10/ 15/12
MODESTO CA 95352 STE B
PAVEMENT REHABI LI TATI ON
(209)523-0734 NE\;SD';S 14-:3(3206\ 95959
HMVL WPCP (530) 218-

03- PLA-49-3.1/7.5 I'N PLACER COUNTY I N AND NEAR AUBURN BI ONDI PAVI NG | NC OULAD- DAQUD, BRAH M $782, 123 04/25/12 15%

03-3MB304 FROM 0.1 M LE SOUTH OF ROUTE 80/ 49 8150 37TH AVE 2520 WARREN DRI VE, $9, 844 05/ 14/ 12 1%
SEPARATI ON TO W SE CANAL BRI DGE AND SU TE A $9.844 10709712
FROM 0.1 M LE NORTH OF (ng:fg’sygggg 95824 ROCKLI N, CA 95677
REPLACE AC SURFACI NG ) 3

VLA PP (530) 682- 7746

03- PLA-65-4.9/9 I'N PLACER COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY DELONG, ERIC $410, 410 05/10/12 47%

03-4MB504 ROSEVI LLE FROM RTE 65 TO 80 P O BOX 50085 2520 WARREN DRI VE, $380,069 06/01/12 91%
SEPARATI ON TO PLEASANT GROVE BRI DGE SUTE A $380,069  09/24/12
REPLACE ASPHALT CONCRETE SURFACING ~ VATSONWVILLE CA 950775085 ROCKLI N. CA 95677
(831) 724- 1011 (916) 995. 0601
HVLA WPCP
03- PLA- 65-12. 2/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCI A JONT BEREXA, CARL $153, 436, 454 06/ 09/ 08 86%
03-3338UL4 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE SI LVA GATES 2520 WARREN DRI VE, $143,074,957 07/02/08 92%
HPLU- 6208- (030) L OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B $2,735,338  02/19/13
620;;3 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N CA 95677
HE14 SVPPP CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 (916) 624- 2769
HE14 DUBLI N CA 94568

(925) 829- 9220

03- PLA- 65-15.0/23. 8 I'N PLACER COUNTY NEAR LI NCOLN FROM DE SI LVA GATES CONSTRUCTI ON LPFREDRI CKSON, SCOTT $12, 246,334 05/21/12 10%

ﬂﬁf{f’é%g‘ 031 L 2.6 MLES NORTH OF TVELVE BRIDGES P O BOX 2909 2520 WARREN DRI VE, 21, igg, gg; 835 (1)35 13 10%
620. 3 03'( ) OVERCROSSI NG TO 5.1 M LES SOUTH OF SUBLI N CA 94568 SUTE A , 193,
()' -0 BEAR RI VER BRI DGE (925) 829. 6220 ROCKLIN, CA 95677
o CONSTRUCT SOUTHBOUND LANES ) B}
HB4C SWPPP (916) 416- 3011

03- PLA-80-.3/29.3 I'N PLACER COUNTY AT VARI QUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON LPVANDELL, SAM $5, 900,036 05/20/11 80%

03- 30904 FROM SOUTH ROSEVI LLE OVERCROSSI NG TO 2554 M LLCREEK DRI VE 2520 WARREN DRI VE, $5,579, 146 06/07/11 91%
ACBH- 0803- (238) E VEl MAR CROSS ROAD OVERCROSS! NG SUTE B $31,695 10/ 16/ 12
08- 03 2- (8E) SACRAMENTO CA 95833

PLACE POLYESTER OVERLAY
-0 (916) 649- 4504

HA21 WPCP

ROCKLI N CA 95677
(916) 624- 2852

SUSPENDED



620-3 02- (HPL)U
03 0-25-()
HB5 SWPPP

OF SACRAMENTQ PLACER COUNTY LI NE TO
1.6 KM EAST OF ROUTE
CONSTRUCT AUXI LI ARY AND HOV LANES

ROSEVI LLE, CA 95678
(916) 645- 4800

ROCKLI N CA 95677
(916) 416- 7547
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.9/5.1 IN PLACER COUNTY I N ROSEVI LLE AND FLATI RON VEEST | NC SERRANO, MAURI CI O $24, 339,465 08/ 10/ 09 0%
03-367834 ROCKLI N FROM M NERS RAVI NE BRI DGE TO 2100 GOODYEAR ROAD 2520 WARREN DRI VE $23, 460, 481 095 10; 09 0%
HPLU- 6203- (044) L 1.6 KM EAST OF ROUTE 65/80 SEPARATI ON ROCKLI N CA 95677 $92,812  12/10/12
620-3 04- (HPL) U OONSTRUCT HOV LANES BENI Cl A CA 94510 (916) 416. 7547
03 0-25-() (707) 742- 6000 PLANT EST
HB5 SWPPP SATIS
03-PLA-80-5.1/14.5 IN PLACER COUNTY 1.0 M LE EAST OF GRANI TE CONSTRUCTI ON' COMPANY  VANDELL, SAM $5, 730,581 11/14/11 53%
03- 2F0304 4,966,207 12/02/11
| NDS- 0324- ( OE ) ROUTE 65/ 80 SEPARATION TO 0.2 MLE P O BOX 50085 2520 WARREN DRI VE, iZ o4 235 10/ 26/ 12 82%
0 EAST OF ROUTE 193/80 SEPARATI ON VATSOM LLE CA 95077 SU TE B 90
o PAVEMENT REHAB AND OVERLAY
(831) 724- 1011 R;f:"'s';’g 52635677
HA22 WPCP (916) 869-
03- PLA-80-34. 6/ 34. 9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03- 2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 8?5 %g; ﬁ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG VATSONVI LLE. CA 950775085  COLFAX. CA 95713
RAVI NE BRI DGE ' (530) 346- 7513
REMOVE MAT' L, PLACE K- RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80-44. 8/ 49. 2 I N PLACER COUNTY AT AND NEAR BAXTER | NTERSTATE | MPROVEMENT INC  ZINK, PHIL $2, 224,366 05/31/12 0%
03- 4M5004 FROM ALTA ROAD UNDERCROSSING TO 0.2 P O BOX 8 33 DEPOT STREET 23 07/03/12 0%
M LE EAST OF DRUM FOREBAY
FARI BAULT MN 55021 QALFAX, CA 95713
OVERCROSS| NG 507) 333. 2677 (530) 682- 7747
GRI ND PCC PAVEMENT (507) )
HML WPCP
03- PLA- 80- 56. 1/ 66. 3 I N PLACER AND NEVADA COUNTI ES FROM  TEI CHERT CONSTRUCTI ON ZINK, PHIL $91, 766, 416 02/ 22/ 10 68%
03- 2C8604 64,022,087 03/16/10
Al M 000G (309) N CARPENTER FLAT UNDERCRCSSI NG TO 4401 DULUTH AVENUE 33 DEPOT STREET, P O $$4 SRt 69%
0 HAMPSHI RE ROCKS UNDERCROSSI NG ROSEVI LLE. CA 95678 BOX 1807 ' '
o RECONSTRUCT ROADWAY '
(916) 645- 4800 0;5%4?722213
HA22 SWPPP (530) 346-
03-PLA-80-/5.1 I N SACRAMENTO AND PLACER COUNTI ES I N TEI CHERT CONSTRUCTI ON SERRANO, MAURI CI O $29, 325,530 05/01/08 89%
03-367824 AND NEAR ROSEVI LLE FROM 0.7 KM VEST 4401 DULUTH AVE $28, 448,138 05/ 22/ 08
NCI | - 6203- (024) P 2520 WARREN DRI VE $199,311 11/20/12 %%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-13. 7/ 19 IN EL DORADO, NEVADA AND PLACER AEG S I TS INC MATYE, BENJAM N $1, 075,167 07/26/11 65%
03-1Cl1124 $391,416 08/16/11
COUNTI ES AT VARI OUS LOCATI ONS ON 3360 E. LA PALMA AVENUE 10960 WEST Rl VER 36%
STPO- 000C- (342) E ROUTES 50, 80,89, AND 267 (OUTSI DE ST, SU TE 101A $91,538 10/ 11/ 12
--0) TAHCE BAS| ANAHEI M CA 92806
N) (714) 630- 3700 TRUCKEE, CA 96161
I NSTALL | TS AND TOS M CROWAVE . .
HBAN VPCP (530) 682- 3562
03- PLA-89-13.7/21.7 I N PLACER COUNTY NEAR TRUCKEE FROM S| ERRA NEVADA CONSTRUCTI ON | NCMONTPLAI SI R, JARET $6, 914,539 06/ 07/ 12 35%
03- 1E0004 SQUAW VALLEY ROAD TO THE NEVADA P O BOX 50760 12047 DONNER PASS RD. $3, 212,078 06/27/12 46%
ACST- P089- (103) E ' $3, 187,066 10/ 30/ 12
() COUNTY LINE SPARKS NV 89435 STE B-6
- - HVA OVERLAY TRUCKEE, CA 96160
(775) 355- 0420 (530) 587- 9803
HA22 wecP
03- PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTI ES AT ROAD AND H GHWAY BUILDERS OF | SKIN, ROY $34, 787,642 04/10/12 5%
03- 2A9204 $225,680 04/27/12
AND NEAR TAHOE CI TY FROM 0.2 M LE CALI FORNI A | NC 10960 WEST RI VER ST, 1%
ACST- P089- (102) E SOUTH OF THE EL DORADQ PLACER COUNTY 2030 VEST EL CAM NO AVE STE 101A $217,180 10/15/16
PO-89 1-(2E) LI NE TO THE TRUCKEE RV CACRAVENTO CA 95833 TRUCKEE, CA 96161 SUSPENDED
-0 REHAB PAVEMENT AND DRAI NAGE SYSTEM (530) 682- 7172
HA23 SWPPP (916) 649- 4530
03-PLA-174-1.7/2. 4 I N PLACER COUNTY NEAR COLFAX AT CW FOX CONSTRUCTI ON | NC ZINK, PHIL $234,933 05/ 09/ 12 50%
03-3MD504 VARI QUS LOCATI ONS FROM 0.1 M LE 2701 SECRET LAKE TRAI L 33 DEPOT STREET $78,844 06/01/12 45%
NORTH OF OLD GRASS VALLEY ROAD TO 0.4 COLFAX, CA 95713 $78,844 09/18/12
M LE SOUTH OF BEAR RI VER B COOL, CA 95614 (530) 682- 7747
REHABI LI TATE CULVERTS (530) 823- 0591
HVRC wecP
03- PLA-267-.4/1.2 I N PLACER COUNTY NEAR TRUCKEE AT VESTERN ENG NEERI NG DANI ELS, AARON $729,076 05/15/12 16%
03- 0F0104 MARTI S CREEK ROAD CONTRACTORS, | NC 10960 VEST RI VER ST, $206,951 06/12/12 29%
ACST'P?GZ'(°21)E CONSTRUCT LEFT TURN POCKET P O BOX 1387 STE 101A $204,421 10712/ 12
LOOM S, CA 95650 I?:gfggé 2?026161
HB4N SWPPP (916) 652- 3990
03- PLA-267-4.9/6.7 I'N PLACER COUNTY FROM 1.1 M LES EAST Q AND D CONSTRUCTI ON CO MATYE, BENJAM N $3,139,931 11/17/10  100%
03- 0E9904 OF NORTH STAR DRIVE TO 0.5 M LE P O BOX 10865 10960 W Rl VER $2,801,393 12/08/10 00
STP- P267- (020) E $0 07/20/12
0 SOUTH OF MARTI S PEAK ROAD RENO NV 89510 STREET, STE. 101A 07/ 25/ 12
PLACE HOT M X ASPHALT TRUCKEE CA 96161 COVPLETED

HA42 SWPPP

(775) 786- 2677

(530) 582- 5072
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03- PLA-5727-/0 IN PLACER COUNTY AT THE TAHOE CITY  KOCH AND KOCH | NC ROSS, JI MVER $590, 577 06/ 08/ 12 30%
03- 2F2804 MAI NTENANCE STATI ON P O BOX 909 10960 VEST Rl VER $237,517 06/28/12 40%
REPLACE SAND HOUSE STREET $237,517 11/20/12
PENN VALLEY CA 95946 TRUCKEE. CA 96161
(530) 432- 4000 (530)70&-4595
HAL2 WeCP
03- SAC-5-28.8/29. 5 I N SACRAMENTO COUNTY | N SACRAMENTO O C JONES AND SONS | NC ELGHASSEI N, DEAN $1,568,261 09/23/11  100%
03-1F1804 FROM 0.8 M LE NORTH OF ARENA 1520 FOURTH STREET 3855 NORTH FWY BLVD $681, 364 10/12/11 43%
STPL- 6203- (049) N BOULEVARD OVERCROSS! NG TO 0.5 M LE U TE 120 $129,918 08/30/12
620-3 04-() NORTH OF DEL PASO ROAD OVERCRO BERKELEY CA 94710 SACRAMENTO, CA 95834
-0 ADD AUXI LI ARY LANE (510) 526- 3424 (916) 768- 3597
HB4N WPCP
03- SAC-5-/17.2 I N SACRAMENTO COUNTY | N AND NEAR ELK GRANI TE CONSTRUCTI ON COMPANY SERRANO, NAURI Cl O $59, 099, 884 03/ 24/ 11 65%
03- 0F5904 GROVE FROM THE SAN JOAQUI N COUNTY P O BOX 50085 2366 MAR Tl ME ROAD $45,615, 111 04/08/11 78%
NH- 0056- ( 331) E $2, 045,799 01/10/13
LI NE TO FLORI N ROAD OVERCROSSI NG ELK GROVE CA 95758
-0 PAVEMENT REHABI LATI ON WTH PCC SLAB  VATSONWVILLE CA 950775085 (916) 416- 7547
(831) 724- 1011
HA22 SWPPP
03- SAC-50-. 6/ 17 IN AND NEAR SACRAMENTO COUNTY AT BAY CI TIES PAVING & GRADING LEE, SUSHMVA $3, 684,174 07/22/11 31%
03-1C12U4 VARI QUS LOCATI ONS FROM STOCKTON I NC 3855 NORTH FW BLVD, $1, 449,327 08/12/11 39%
NH PO50- (116) E BOULEVARD UNDERCROSSI NG TO NATOVA P O BOX 6227 SUl TE 120 $198,046  06/11/13
0 OVERHEAD CONCORD CA 94524 SACRAMENTO, CA 95834
W DEN RAMPS W TH HVA OVER AB (916) 718- 8055
HB4N SWPPP (925) 687- 6666
03- SAC-50- 2. 6/ 14. 2 I N SACRAMENTO COUNTY FROM 65TH ST DESI LVA GATES CONSTRUCTI ON LP ERI CKSEN, BOB $8, 955,807 07/ 20/ 11 78%
03- 0AB004 $7,534,534 08/12/11
UNDERCROSSI NG TO 0.1 M LE EAST OF P O BOX 2909 11460 SUNRI SE GOLD 84%
NH PO50- (119) E VATT AVE OVERCROSS| NG AND 0.2 M LES O ROLE $365,584  10/11/12
-0 VEST OF SUNRI SE BOULEVARD (D;JEI;; 22?922268 RANCHO CORDOVA, CA 95742
GRI ND PAVEMENT AND REPLACE SLAB i .
A2 VPCP (916) 847- 4916
03- SAC-50-5.3/12. 8 I N SACRAMENTO COUNTY | N AND NEAR DE SILVA GATES MCM A JO NT OKPALA, NMESHACK $67, 195,068 10/ 26/ 09 0%
03-441614 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $64, 933,139 11/18/09 0%
CMLN-6203- (033) OVERCROSSI NG TO SUNRI SE BOULEVARD CONSTRUCTI ON AND MCM VEST SACRAMENTO CA 95691 $287,287 08/30/12
--0)
W DEN FREEWAY CONSTRUCTI ON (916) 372- 0158 PLANT EST
P O BOX 2909 SATI S

HB5 HB5 SWPPP

DUBLI N CA 94568
(925) 829- 9220
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-.2/0 I N SACRAMENTO AT FORT SUTTER VI ADUCT AVERI CAN Cl VI L CONSTRUCTORS ~ TECLE, DAN $5, 314, 764 03/ 19/ 12 31%
03- 4M2204 BRI DGE 24- 188L VEST COAST | NC 11460 SUNRI SE GOLD 2128, 588 8‘3‘5 %g; 12 3%
POLYESTER CONC. OVERLAY 3701 MALLARD DRI VE Cl RCLE #A '
BENI Cl A CA 94510 R';\ljec golgosggA’ CA 95742
HVBH WPCP (707) 746- 8028 (916) 919-
03- SAC-51-1.4/0 I N SACRAMENTO COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON LPTECLE, DANI EL $2,294, 693 06/ 28/ 12 0%
03- 4M2404 LOCATI ONS 2554 M LLCREEK DRI VE 11460 SUNRI SE GOLD :g 81; %25 ig 0%
REHABI LI TATE El GHT BRI DGE DECKS CR STE A
SACRAMENTO CA 95833 A A CA 95742
(916) 649- 4504 CHO CORDOVA,
VB PCP (916) 919- 4252
03- SAC-51-6.0/ 8. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  WABO LANDSCAPE & CONSTRUCTI ON SAGER, JANET $1, 345,464 10/ 15/ 09 0%
03- 1A1404 FROM HOAE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1, 2;2, ggg (1)5 2;5 22 0%
WATT AVENUE 726 ALFRED NOBEL DRI VE BLVD, STE 120 :
PLANTI NG AND | RRI GATI ON HERCULES. CA 94547 SACRAMENTO CA 95834 PLANT EST
HA25 SWPPP (510) 741- 9226 (916) 263- 4912 SATI'S
03- SAC-80-2. 6/ 10. 5 I N SACRAMENTO, PLACER, YUBA AND YOLOCORAL CONSTRUCTI ON COVPANY ELGHASSEI N, DEAN $2, 480, 027 01/ 30/ 12 96%
03- 3E0304 2,283,935 02/17/12
ACHS- STPG- ( 343) E SS&N;LESNQZRVQEL%SCNQET?S PO Box 347 iﬁfiENggH PV BLVD. s $45.300 08/24/12 1%
0C  3-(3F W LSONVI LLE OR 97070 CACRAVENTO. CA 95834
--0) (503) 682- 2252 ’
‘Bl PCP (916) 768- 3597
03- SAC- 80- 3. 6/ 16. 7 I N SACRAMNETO AND YOLO COUNTI ES AT CALI FORNI A ENGI NEERI NG LEE, SUSHMA $672,586 09/23/11 74%
03- 3M7504 VARI QUS LOCATI ONS CONTRACTORS | NC 3855 NORTH FW BLVD. $654, Oéfé ég; %i; 1% 97%
REPLACE TOAER BRI DGE OPERATI NG ROPE 20 HAPPY VALLEY ROAD SuUl TE 120
PLEASANTON CA 94566 SACRAMENTO, CA 95834 SUSPENDED
HVBH WPCP (925) 461- 1500 (916) 718- 8055
03- SAC-80-5. 2/ 0 IN THE CI TY AND COUNTY OF SACRAMENTOP N P CONSTRUCTI ON | NC PHAM THU $1,101,254 06/06/11  100%
03- 1F4304 AT NORTHGATE MAI NTENANCE STATI ON 13620 LI NCOLN WAY #325 3951 PERFORMANCE $1, 099, 7;3 8?5 gg; g 100%
CONSTRUCT NEW CREW OFFI CE BUI LDI NG DRI VE SU TE E

AUBURN CA 95603 CACRAVENTO CA 05838 08/ 16/ 12
(530) 885- 9360 CRA COMPLETED

(916) 799- 5518
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 80-12. 5/ 18 IN AND NEAR Cl TRUS HEI GHTS ON ROUTE DESI LVA GATES CONSTRUCTION  GUTI ERREZ, BQJANA $6,622,549 12/21/11  100%
?%éfgggj_(w ) 80 BETVEEN MADI SON AVENUE P O BOX 2909 3855 NORTH FW BLVD, $6, 342, 928 8;; %2; 12 100%
OVERCROSSI NG AND 0.3 M LES WEST OF STE. 120 08/ 24/ 12
-0 SOUTH ROSEVI LLE OVERCROSSI NG AND (D;JEI;; 22?923368 SACRAMENTO, CA 95834
GRI ND PAVEMENT, REPLACE PCC SLABS . .
VLB VPCP (916) 801- 3455
03- SAC- 80-/ ML0. 4 IN YOLO AND SACRAMVENTO COUNTI ES BAY CI TIES / MYERS JV TANVIR, Rl ZWAN $90, 381, 328 07/29/ 11 11%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FI TZGERALD ROAD ONT $25, 089,710 08/24/11 0
ACI M 0803- (237) E RANCHO CORDOVA, CA 95742- 2777 DEL E STREET $4, 134,281 04/07/15 8%
VEST SACRAMENTO, CA
HR- -() 6811 95601
(916) 635-9370 530) 945- 8921
HB5 SWPPP (530) 945-
03- SAC- 99-. 1/ 12 I N SACRAMENTO COUNTY NEAR GALT FROM TEI CHERT CONSTRUCTI ON SCOTT, JEFF $12, 083,437 12/ 08/ 10 66%
'(3"?:; |1358594531 c 0.1 MLE SOUTH OF CRYSTAL WAY TO 1.9 4401 DULUTH AVE 3855 NORTH FREEWAY $1Oé3§421' gfg 2(1)5 é(l)j 1% 91%
(531) M LE NORTH OF GRANT LINE ROAD BLVD, STE 120 ’
-0 RAC OVERLAY ROSEVILLE, CA 95678 SACRAMENTO CA 95834
(916) 645- 4800 916 263. 4931
HA22 WeCP (916) 263-
03- SAC-99-6. 0/ 6 I N SACRAMENTO COUNTY NEAR ARNO ROAD VI KI NG CONSTRUCTI ON CO., | NC. GUTI ERREZ, BQJANA $985,000 01/10/12  100%
03-3F2704 OC, BR NO 20-0151 NEAR ELK GROVE P.O BOX 1508 3855 NORTH FREEVAY $254,218 03/08/12 26%
NHS- () $0 04/ 06/ 12
o DIR S EMERGENCY F. A A CORDOVA BLVD, STE 120
REPLACE G RDER CHO SACRAMENTO, CA 95834
20. 20 (916) 263- 4927
201130
03- SAC- 99- 16. 8/ 18. 1 I N SACRAMENTO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SCOTT, JEFF $5, 514, 040 06/ 23/ 10 46%
3?%‘5%383-(038) N SACRAVENTO FROM 0.9 M LE NORTH OF 4401 DULUTH AVENUE 3855 NORTH FREEVAY $4, 835, Ggg 8;; ;g; 12 98%
CALVI NE ROAD TO 0.4 M LE NORTH OF BLVD, STE 120
620-3 03-() ROSEVI LLE, CA 95678
MACK ROAD SACRAMENTO CA 95834
--0) REALI GN RAVP (916) 645- 4800 (916) 263 4931
HE13 SWPPP
03- SAC-160-5. 9/ 21. 1 I N SACRAMENTO COUNTY AT VAR QUS SANTA MARGARI TA CONSTRUCTI ON  BROCK, BI LL $6, 975,086 06/ 28/ 11 96%
03- 3M7104 LOCATI ONS FROM SACRAMENTO RI VER CORP 11323 SANDERS DRI VE $6£2§;‘g§ 8;; ég; 1% 92%
(1 SLETON) BRIDGE TO SACRAMENTO RI VERP O BOX 357 RANCHO CORDOVA CA 95742 ’
(PAI NTERSVI LLE) BRI DGE (916) 858- 8630

PAI NT THREE BRI DGES TEMPLETON CA 93465
HVB WP (805) 237- 1186
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-49-.6/2.3 IN SI ERRA AND YUBA COUNTI ES ABOUT 15 DREAMBUI LDER JOHNSON, JEFF $527,061 03/27/12 20%
03-4M104 M LES SOUTH OF DOWNI EVI LLE AT VARI OUS 1361 E GARTEN DRI VE 138 NEW MOHAVWK ROAD, 2183, gig %; ég; 12 20%
LOCATI ONS FROM 3.5 M LES SOUTH OF SU TE B ’
MARYSVI LLE ROAD TO 8. ?5?%2?62?3792870 NEVADA CI TY, CA 95959
REPLACE METAL BEAM GUARD RAI LI NG . .
e VPCP (916) 825- 7694
03- S| E-49-16.9/41. 4 NEAR DOMN EVI LLE FROM 0.1 M LE NORTH KN FE RI VER CONSTRUCTI ON JOHNSON, JEFF $17,212,309 12/08/11 90%
2&%2282_(915)0 OF DOMNI E RIVER BRIDGE TO YUBA PASS 1764 SKYWAY 138 NEW MOHAWK ROAD, $§?,’ igé’ 232 (1)(1)5 (1)25 g 91%
RESURFACE H GHVAY W TH ASPHALT SUTE B e
-0 CHl CO CA 95928 NEVADA CI TY, CA 95959
(530)891-6555 916) 825- 7694
HA22 WPCP (916) 825-
03- S| E-49-31.0/0 IN SI ERRA COUNTY NEAR SI ERRA CI TY AT Al'S CONSTRUCTI ON COVPANY CROSBY, TIM $245,005 05/30/12 0%
03- 4M4204 2.5 MLES WEST OF OLD GOLD LAKE 1110 EUGENI A PLACE, SUITE 200 12047 CONNER PASS RD, 28 07/ 20/ 12 0%
o CARPI NTERI A CA 93013 SUITE B6
REPLACE W RE MESH DRAPERY SYSTEM TRUCKEE, CA 96160
(805) 684- 4344 530 326 6460
HA42 WPCP (530) 320-
03- S| E-89-/ 15 IN SI ERRA COUNTY AT SI ERRAVI LLE FROMTEI CHERT CONSTRUCTI ON CROSBY, TI M $5, 759, 677 11/ 30/ 11 47%
03- 2F5804 NEVADA COUNTY LINE TO THE SOUTH 4401 DULUTH AVENUE 12047 DONNER PASS $4,749,932  12/21/11 80%
STP- P089- ( 101) E $2, 638,333  11/21/12
0O JUNCTION OF ROUTE 49 ROSEVI LLE CA 95678 RD., STE B-6
o COLD I N PLACE RECYCLE, HVA OVERLAY
(916) 645- 4800 T?;Jg'fs’o 22636160
HA22 WPCP (530) 320-
03- SUT-99-11. 0/ 14. 3 I N SUTTER COUNTY NEAR NI COLAUS FROM NEHEM AH CONSTRUCTI ON | NC TOLLI SON, RON $35, 257,348 07/14/10 37%
03-1A4324 POMER LI NE ROAD TO 0.1 MLE SOUTH OF 12150 TRIBUTARY PT DR STE120 379 COLUSA AVENUE $18, 108,727 07/28/10 5204
SARR- P099- ( 529) E $0 02/ 05/ 14
LAUREL AVENUE YUBA CI TY CA 95991
PO- 99 5-(9E) GOLD RIVER, CA 95670
W DEN TO FOUR LANES (530) 822- 4313
--0) (916) 608- 1500
HE13 SWPPP
03- SUT- 99- 27. 0/ 0 NEAR YUBA CI TY AT A PARK AND RI DE BI ONDI  PAVI NG | NC CHAVBERLI N, AARON $518,454 11/01/11 0%
03-0F1104 EXPAND PARK AND RI DE FACI LI TY 8150 37TH AVENUE $524,573  11/22/11 9
CML6- 2030- (43 ) %ZAOSI‘f‘(A CAFW95991 $0  12/21/12 0%
--0) SACRAVENTO CA 95824 530 682 ’2711
(916) 383- 5982 (530) 682- PLANT EST
HBG WPCP SATI S
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-99- 30. 6/ 32. 7 I N SUTTER COUNTY | N AND NEAR YUBA ELI TE LANDSCAPI NG | NC SAGER, JANET $1, 829,997 12/10/10 0%
03- 1F5004 1,714,009 02/07/11
SrP- P90 (536) E CI TY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKI N AVENUE 3855 N FREEWAY BLVD, $ 52 997 aoratiia 0%
O QUEENS AVENUE OVERCROSSI NG CLOVI'S CA 93612 STE 120 ’
PERFORM HI GHWAY PLANTI NG AND (559) 292- 7760 SACRAMENTO CA 95834 PLANT EST
Hnos PP (916) 263- 4912 SATI S
03- SUT-113-/10. 8 I N SUTTER COUNTY NEAR KNI GHTS LANDI NG TElI CHERT CONSTRUCTI ON KNUDSON CANMERON $7,876,310 08/19/11 51%
03- 1F8104 7,213,912 09/15/11
P i (031) E FROM CRANMORE/ KNI GHTS ROAD 0.1 MLE P O BOX 1890 379 COLUSA HWY $ S0 oo 12 92%
NORTH OF RI GG NS ROAD TO SACRAMENTO YUBA CI TY, CA 95991
--0) VALLEY BLVD DAVI S CA 956181890
(530) 406- 4200 (530) 682- 3842 SUSPENDED
PAVEMENT REHABI LI TATI ON AND OVERLAY
HA22 wecP
03- VAR-50-1. 0/ 0 I N NEVADA AND SACREMANTO COUNTI ES, ON STUDEBAKER BROWN ELECTRI C | NC. CHOHAN, MOHAN $335,000 09/09/11  100%
03-3F1104 VARI OUS ROUTES AND AT VARI OUS POST 3835 BLUE HERON WAY 3855 NORTH FREEWAY $318, 123 825 285 1% 95%
M LES DIR S EMERGENCY F. A. BLVD, STE 120
REPLACE ELECTRI CAL SYSTEMS GREENWOCD, - CA 95635 SACRAEMNTO, CA 95834
(530) 333-3423 916) 263- 4922
20. 20 (916) 263-
201130
03- YOL-5-.3/ 14 I'N YOLO COUNTY | N AND NEAR WOODLAND DESI LVA GATES CONSTRUCTI ON LP GHASSEM , MOHSSEN $13,553,534 01/27/12  100%
03-2F0104 FROM 0.3 M LE WEST OF SACRAMENTO P O BOX 2909 $11,949,050  02/22/12
ACI M 0056- (337) E : 3951 PERFORMANCE DR, $0 07/31/12  L00%
R VER BRIDGE TO 0.2 M LE NORTH OF SUTE E
--() DUBLI N CA 94568 08/ 02/ 12
ADANVS CREEK BRI DGE. (925) 829. 9220 SACRAVENTO, CA 95838 COVPLETED
RUBBERI ZED WARM M X ASPHALT OVERLAY i .
A2 - (916) 869- 6087
03- YOL-80-8.9/11. 3 IN YOLO COUTY ON ROUTE 50 FROM THE  CENTRAL STRIPI NG SERVICE INC YEUNG, KIN $255, 500 05/22/ 12 10%
03- 4MB804 50/ 80 CONNECTOR SEPARATI ON TO THE 3489 LUYUNG DRI VE 11460 SUNRI SE GOLD ig' g;g 88; ;3; ig 3%
SACRAVENTO RI VER VI ADUCT AND ON COR STE A :
ROUTE 80 FROM 0.3 M LE WEST ?316) 635 5175A CA 95742 RANCHO CORDOVA, CA 95742
REPLACE PAVEMENT DELI NI ATI ON i .
e VPCP (916) 416- 7827
03- YOL-80-/4.4 IN YOLO COUNTY I N AND NEAR THE CI TY TEI CHERT CONSTRUCTI ON TR, PRESTON $2,101,239 03/11/11 40%
03- 3VB404 ROM 1,409, 137 04/13/11
ACI M 0802- ( 360) E OF DAVI'S FROM THE SQLANO GOUNTY P O BOX 1890 3951 PERFORVANCE 21 212,875 10/29/12  ©9%
LINNE TO 1.4 M LES WEST OF THE YOLO DAVIS CA 95616 DRI VE, SUI TE E rete
-0 CAUSEVAY 530 406. 4200 SACRAMENTO CA 95838
RAC OVERLAY (TYPE O (530) 406- (916) 416- 5572

HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-113-.3/10. 3 AT VAR OUS LOCATI ONS | N AND NEAR QUI MU CONTRACTI NG | NC RANDHAWA, AMARJI T $301, 160 05/ 16/ 12 0%
03-2F6704 DAVI S AND | N WOODLAND AT VAR OUS PO BOX 1177 3951 PERFORMANCE DR , 23 06/12/12 0%

LOCATI ONS FROM 0.3 M LE NORTH OF SU TE E

SCLANO COUNTY LI NE TO EAST WOOD DI XON,  CA 95620 SACRAMENTO, CA 95838

(707) 693- 0289
HB71 WPCP ADA CURB RAMP UPGRADES (916) 825- 7628
03-YOL-113-/11.2 I'N YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS | NC TR, PRESTON $5, 613,204 12/12/11 22%
gi-PéF(lJigg (328 SOLANO COUNTY LINE TO 0.4 M LE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR , $430, G;g 8%5 8‘315 ig 8%
) ) OF ROUTE 5/113 SEPARATI ON' OVERHEAD SU TE E

-0 GRI ND PCC PAVEMENT, ASPHALT SURFACE ?E?;E;;{- 52224710 SACRAMENTO, CA 95838
HA22 PP (916) 416- 5572
03- YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP KNUDSON CAMERON $2, 585,500 08/18/11 83%
03- 1F8204 $2, 354,302 09/13/11

0.1 MLE EAST OF LEVEE ROAD TO 0.1 P O BOX 2909 379 COLUSA HWY 89%
NH P020- (161) E M LE EAST CF LOMA Rl CGA ROAD VUBA Gl TY CA 95991 $1, 968,852 08/27/12
--() DUBLI N CA 94568 ’

PAVEMENT REHABI LI TATI ON AND OVERLAY (925) 829- 9220 (530) 682- 3842
HA22 WPCP
03-YUB-70-7.0/7.6 I'N YUBA COUNTY AT OLI VERHURST FROM  STUDEBAKER BROWN ELECTRI CAL  KNUDSON, CANERON $413,086 06/30/ 11 84%
03- 3E8904 0.2 MLE SOUTH OF MOGOWAN PARKWAY CONTRACTI NG 379 COLUSA HWY $403,835 08/15/11 97%
NH( ;070'(101) OVERCROSSI NG TO 0.3 M LE NORTH OF 3835 BLUE HERON WAY YUBA CI TY, CA 95991 $0 06/25/12
o MCGOWAN PARKWAY OVERCROSSI N (530) 682- 3842

FREEWAY AND | NTERSECTI ON LI GHTI NG GREENVOCD CA 95635
HB4N WPCP (530) 333- 3423
03- YUB- 70- 14. 2/ 15. 1 I'N MARYSVI LLE ON ROUTE 20 FROM F TElI CHERT CONSTRUCTI ON KNUDSON, CANMERON $25, 981,967 01/13/12 7%
03- 0A5804 $732,620 01/31/12

STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 30
NHX1- 1501- ( OE ) ROUTE 70 FROM S| XTH STREET TO 0. 2 VUBA Gl TY CA 95991 $458, 962 06/ 26/ 15
-0 M LES SOUTH OF BI NNEY JUNCTI ON DAVI S CA 956171890 (530) 682- 3842

COLD PLANE AC, EXCAVATE ROADWAY AND (530) 406- 4200

HA22 SWPPP

Totals: Authorized Final Amt: $1, 026, 051, 552 Completed to Date: $712,122,610  Work ThisMonth: $42, 598, 445




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-9.5/0 03- 3E9104
03-BUT-70-3.3/6.1 03- 0E9304
03- BUT- 70- 11. 6/ 13. 6 03- 3A6314
03-BUT-70-41.1/48.1 03-4MB204
03- BUT-99-26.0/0 03- 4E9904
03- BUT- 99- 32. 4/ 33. 3 03- 3A0424
03- BUT-191-4.6/0 03- 3M6404
03-COL-5-7.1/29.2 03-4M2104
03-COL-5-21.0/34.4 03-4ML204
03- COL- 20- 10. 2/ 23. 8 03- 1F7504
03-ED-49-9.6/10.1 03- 3E6304
03- ED- 49- 15. 6/ 23.9 03- 4MB404
03-ED-50-2.0/0 03- 0AA044
03- ED- 50- 13.3/13. 7 03- 2E0404
03- ED-50- 15.4/0 03- 4M2304
03- ED- 50- 16. 4/ 18. 3 03- 355534
03- ED-50-19.1/0 03- 4ML904
03- ED- 50- 53. 0/ 56. 4 03- 3VB204
03- ED-50-77.3/79. 3 03-1A73U4
03- ED-50-78.9/79.5 03- 1A7344
03- ED- 50- 3. 5/ 17 03- 2F0204

03- ED- 50-28.8/39.6 03- 1A6804
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03-ED-193-10.1/10.1
03- ED- 193-23.4/0
03- ED- 193-25. 8/ 25.8
03- NEV- 20- 36. 0/ 38. 2
03- NEV- 20-6.6/0

03- NEV- 20-12. 3/ 17. 4
03- NEV- 20-12.8/15.9
03- NEV-49-9.7/11.2
03- NEV-80-2.0/61.6
03- NEV- 80-13.5/21.2
03- NEV- 80-5. 2/ 13.3
03- NEV-80-5.6/0

03- NEV-80-9.2/13.6
03- NEV-80-/2.6

03- NEV-174-/10. 2
03-PLA-49-3.1/7.5
03- PLA-65-4.9/9

03- PLA-65-12. 2/ 23.8
03- PLA- 65-15. 0/ 23. 8
03- PLA-80-.3/29.3
03- PLA-80-2.9/5.1
03- PLA-80-5.1/14.5

Statement of Ongoing Contracts - Index

Contract

03- 2F7204
03- 1F6004
03- 2F6504
03- 3MB104
03- 0F0004
03- 1F9204
03- 3E0604
03- 2A6904
03- 3M6804
03- 3MB304
03- 0A6334
03- 4A2404
03- 0A6314
03- 4M3004
03- 4M3104
03- 3MP304
03- 4MB504
03-3338W4
03-333824
03- 3E0904
03- 367834
03- 2F0304

Page
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Cnty Rt Pm
03- PLA-80-34.6/34.9
03- PLA- 80-44. 8/ 49.2
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-/5.1
03- PLA-89-13. 7/ 19
03- PLA-89-13.7/21.7
03- PLA-89-/T8.5
03- PLA-174-1.7/2. 4
03- PLA-267-.4/1.2
03- PLA-267-4.9/6.7
03- PLA-5727-/0
03- SAC-5-28.8/29.5
03- SAC-5-/17.2
03- SAC- 50- . 6/ 17
03- SAC-50-2. 6/ 14.2
03- SAC-50-5.3/12.8
03- SAC-51-.2/0
03-SAC-51-1.4/0
03- SAC-51-6.0/8. 3
03- SAC-80-2.6/10.5
03- SAC-80-3.6/16.7
03- SAC-80-5.2/0

Statement of Ongoing Contracts - Index

Contract

03- 2F2504
03- 4M6004
03-2C8604
03- 367824
03-1C1124
03- 1E0004
03-2A9204
03- 3MP504
03- 0F0104
03- 0E9904
03- 2F2804
03- 1F1804
03- 0F5904
03-1C12U4
03- 0A8004
03-441614
03- 4M2204
03- 4MR404
03- 1A1404
03- 3E0304
03- 3Mr504
03- 1F4304

Page
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03- SAC- 80- 12. 5/ 18
03- SAC- 80-/ MLO. 4
03- SAC-99-.1/12
03- SAC-99-6.0/6
03- SAC- 99- 16. 8/ 18.
03- SAC- 160- 5. 9/ 21.
03-SIE-49-.6/2.3
03- SI E- 49- 16. 9/ 41.
03- SI E-49-31.0/0
03- SI E-89-/15
03- SUT- 99- 11. 0/ 14.
03- SUT-99-27.0/0
03- SUT- 99- 30. 6/ 32.
03- SUT-113-/10.8
03- VAR-50-1.0/0
03- YOL-5-.3/14
03- YOL-80-8.9/11.3
03-YOL-80-/4.4
03-YOL-113-/11.2
03- YOL- 113-. 3/10. 3
03- YUB- 20- 3.5/ 8
03-YUB-70-7.0/7.6

Statement of Ongoing Contracts - Index

Contract

03- 2F0404
03-3797U4
03- 1E6704
03- 3F2704
03- 3E3904
03- 3Mr104
03-4MD104
03- 0A6904
03- 4M4204
03- 2F5804
03- 1A4324
03- 0F1104
03- 1F5004
03- 1F8104
03- 3F1104
03- 2F0104
03- 4M3804
03- 3MB404
03- 2F0504
03- 2F6704
03- 1F8204
03- 3E8904

Page
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
03-YUB-70-14.2/15.1

03

Statement of Ongoing Contracts - Index
Contract Page

03- 0A5804 15

Statement of Ongoing Contracts - Federal Aid

Bid + CCO

$271, 431, 732
$133, 037, 577
$87, 717, 751
$139, 549, 205
$394, 315, 288
$1, 026, 051, 552

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $18, 719, 929
$18, 719, 929

Work completed this Period:

Work Comp
$172, 184, 597
$97, 427, 384
$42, 316, 062
$89, 186, 973
$311, 007, 595
$712, 122, 610
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